
 

DATE/TIME: February 25, 2014 9:00 a.m. (EDT)   FILE CODE: 20074350 

 

LOCATION: Clay Township Hall, 10701 N. College Avenue, Indianapolis, IN 46280 

 

SUBJECT: US 31 project and construction updates 

 

CAC ATTENDEES: Mike Dearing (IMPO), Hank Arszman (Washington Township Parks), Bob Robey 

(Westfield Chamber of Commerce), Jim Neal (Hamilton County), Jennifer Miller (City of Westfield), 

Nick Verhoff (Westfield Washington Schools), Jeremy Kashman (City of Carmel), Mike Hollibaugh 

(City of Carmel), Christine Altman (Hamilton County), Dan LaReau (St. Vincent Carmel), Brad Davis 

(Hamilton County), Dave Haboush (Carmel Fire Dept.), Ron Farrand (Carmel Clay Schools), Melody 

Jones (City of Westfield), Sue Finkham (City of Carmel), Monica Faurote (Village Farms HOA), Garry 

Harling (Westfield Fire Dept.), Mike McBride (City of Carmel), Neil VanTrees (City of Westfield) 

 

US 31 TEAM MEMBERS: Steve Fleming (CHA Companies), Austin Hastings (Parsons Brinckerhoff), 

Duane McKinney (Parsons Brinckerhoff), Kim Mills (Parsons Brinckerhoff), Chad Nierman (INDOT) 

Jason Rowley (CHA Companies), Gary Pence (INDOT), Michelle Kearns (Empower Results), Andrea 

Farmer (Borshoff), Whitney Pflanzer (Borshoff), Brandye Hendrickson (INDOT), Eryn Fletcher 

(FHWA), Nathan Riggs (INDOT), Will Wingfield (INDOT) 

 

Notes by: Michelle Kearns 

 

 

PURPOSE: To provide project overview information regarding the updated plan to close US 31 between 

Old Meridian and 136
th
 streets in 2014 and information concerning ongoing construction activities. 

 

PRESENTATION: Several members of the US31 team provided a PowerPoint presentation to the above 

Community Advisory Committee members and then responded to a question and answer session.  An 

overview of the presentation is outlined below: 

 

Progress and updates on ongoing construction – Presented by Gary Pence (INDOT) 

• Roundabout at 136
th
 Street/Rohrer Road/Eglin Drive was completed this year 

- Re-striping in this area will occur when weather and temperatures allow 

• US 31/Keystone Parkway/146
th
 Street interchange is complete 

• 146
th
 Street bridge is complete, though crews continue work on the pedestrian bridge on the north 

side of the 146
th
 Street bridge 

• Ramps connecting US 31 to 146
th
 Street, Greyhound Pass and 151

st
 Street are near completion 

- Construction will continue in this area through June 2014 

• US 31/161
st
 Street interchange is complete 

• US 31/SR 38 interchange is complete 

• Demolition, utility and clearing work is ongoing 

• Contracts let in 2013 include: 

- Demolition and clearing in Westfield – Rieth-Riley 



 

- US 31 from 96
th
 Street to Range Line Road – E&B Paving/Gradex 

- US 31 from 169
th
 Street to 203

rd
 Street – Rieth-Riley 

 

US 31 closure information – Presented by Steve Fleming (CHA Companies) 

 Crews expect to continue work on mainline US 31 this year between I-465 and 116
th
 Street and 

will construct the outside lanes of US 31 first 

 The closure of US 31 between Old Meridian and 136
th
 streets will be moved to 2014 with a  start 

date on or after April 4, reopening before Thanksgiving 2014 

 A temporary median opening will be available at Old Meridian Street to allow southbound 

motorists access from Old Meridian Street to US 31 southbound during the closure 

 Either 126
th
 Street/Carmel Drive or 131

st
 Street/Main Street will be open for cross traffic at all 

times (except for the weekend of the closure start while crews add a pipe near 126
th
 Street) 

- 131
st
 Street/Main Street access to/from US 31 is expected to close first (around March 10) 

- In the fall, 131
st
 Street/Main Street will reopen to cross traffic across US 31 and 126

th
 

Street/Carmel Drive access to/from US 31 will close 

- 126
th
 Street/Carmel Drive access to/from US 31 may not reopen until spring 2015, but the full 

closure of US 31 is expected to end before Thanksgiving 2014 

 Cross traffic and access to/from 136
th
 Street will be maintained throughout the duration of the 

closure of US 31 

 Official detour is Keystone Parkway 

 Alternate routes for local access include Pennsylvania and Illinois streets 

 A detailed signage plan will be implemented to guide motorists to local hospitals 

 

Benefits of 2014 US31 Closure 

• Shortens closure duration to about eight months, compared to about 10 months 

• Allows INDOT to fulfill the commitment to open US 31 to freeway standards from I-465 to SR 

38 by the end of 2015 

• Completes the 136
th
 Street area one year earlier 

• Five fewer traffic signals on US 31 by the end of 2014Business access will remain open  and 

INDOT encourages the public to patronize local businesses affected by the closure 

 

US 31 Closure Outreach 

• News releases – Feb. 25 and ongoing 

• Meeting with emergency responders – Feb. 25 

• Meeting with businesses – Feb. 27 

• HOA outreach – Feb. 25 and ongoing 

• Road closure postcard sent to 63,000 addresses – arrives March 7 

• Open houses – March 18 (Carmel High School) and 19 (Westfield Middle School) 

• Advertising – radio and print (2 weeks prior to closure) 

• Launch of shortened URL - US31closure.com and social media hashtag ‘#US31Closure’ 

• Text messaging/enewsletters will be sent to alert the public of the closure timing, duration and 

details 

 



 

At least 7 signals will be removed by the end of 2014: 

• SR 38, 161
st
 Street, 151

st
 Street, Greyhound Pass, 136

th
 Street, Range Line Road, 126

th
 

Street/Carmel 

 

Carmel construction in 2014 and 2015 – Presented by Duane McKinney (Parsons Brinckerhoff) 

Expected closures in Carmel in 2014 include the following: 

• Northbound US 31 to westbound I-465 - Approx. 30 days (access to ramp will be rerouted, so no 

detour route is necessary) 

• 111
th
 Street/US 31 - Approx. 180 days 

• 126
th
 Street/US 31 - After Main Street opens 

• US 31 access to 131
st
 Street/Main Street – Approx. 240 days 

• 131
st
 Street/Pennsylvania Street - Approx. 60 days 

• 131
st
 Street/US 31 - Approx. 240 days 

• Smokey Row Road/US 31 – Approx. 60 days 

 

Anticipated City of Carmel closures include: 

 106th Street/Illinois Street (timing TBD) 

 Spring Mill Road/Illinois Street (timing TBD) 

 111
th
 Street/Pennsylvania Street (timing TBD) 

 

Expected closures in Carmel during 2015 include the following: 

 Various ramp closures at 106
th
 and 116

th
 streets – One to two weeks in duration 

 116
th
 Street/Pennsylvania Street – 60 days 

 

Westfield construction in 2014 and 2015 

Closures expected to begin in spring 2014: 

• 203
rd

 Street/US 31 (Permanent) 

• Poplar Street 

 - Approx. 60 days 

 

Closures expected to begin in summer 2014: 

• 191
st
 Street/East Street 

 - Approx. 45 days 

• Tomlinson Road/Blackburn Road 

 - Approx. 45 days 

• Blackburn Road/US 31 (Permanent) 

• Shamrock Boulevard 

 - Approx. 60 days 

• Westfield Park Drive/Westfield Park Road 

 - Approx. 45 days 

 

City of Westfield Construction in 2014: 

• Grand Park Sports Campus 



 

• 186th Street - Kinsey to Grand Park Boulevard 

• 191st Street & Tomlinson Road roundabout 

• Wheeler Road - SR 32 to 181st Street 

• 161st Street & Oak Ridge Road roundabout 

• 161st Street & Carey Road roundabout 

• Monon Trail - 161st Street to Oak Ridge Road 

• Monon Trail - SR 32 to 191st Street 

• Monon Trail Anna Kendall bridge 

• North Union Street Extension - North Union to East Street 

 

Expected closures in Westfield in 2015 include the following:: 

• 169
th
 Street access at US 31 – Approx. 14 days 

• 181
st
 Street access at US 31 – Approx. 14 days 

• Union Street access at US 31 – Permanent 

• 191
st
 Street access at US 31 – Approx. 120 days 

• 196
th
 Street access at US 31 – Permanent 

 

Stay updated on construction – Presented by Whitney Pflanzer 

• Visit US31Closure.com for updates 

• Subscribe to project enewsletter via the website 

• Subscribe to text messaging program by texting ROADS to 411247 (standard texting rates apply) 

• Schedule a group presentation by contacting the public outreach team at 

us31hamiltoncounty@borshoff.biz 

• Real-time construction information posted on website 

• See INDOT East Central on Facebook and @INDOT_ECentral on Twitter 

 

Upcoming Meetings to notify stakeholders and the public of the closure of US 31 in 2014: 

• Feb. 25 – Emergency responders, hospitals,  

Carmel Schools 

 - 1 p.m. at Carmel Fire Station 

• Feb. 27 – Business representatives 

 - 9:30 a.m., 12 p.m. and 3 p.m. at Carmel Clay Public Library 

• March 18 – Public open house in Carmel 

 - 5:30 to 8 p.m. at Carmel High School 

• March 19 – Public open house in Westfield 

 - 5:30 to 8 p.m. at Westfield Middle School 

 

Q&A session 

 

Q:  Because 126
th
 Street/Carmel Drive may not be complete until spring 2015, will US 31 also remain 

closed until 126
th
 Street is completed? 

A: No, US 31 between Old Meridian Street and 136
th
 Street is expected to reopen by Thanksgiving of this 

year. 

 



 

Q: When will the 136
th
 Street/Smokey Row area close? 

A: We expect that traffic will be maintained on Old Meridian Street throughout the closure. 

However, in order to construct a new roundabout at Old Meridian Street/Smokey Row Road, the 

contractor must close the leg of Smokey Row Road for approximately 60 days this summer. 

 
Q: Is it possible to request that the Shamrock Road closure doesn’t happen before July 4? This weekend is 

Westfield’s Rock the 4
th
 which will be very busy for traffic. 

A: Shamrock Road will close once Poplar Street is completed.  This has been discussed with Rieth-Riley, 

the contractor, and they don’t see a problem with completing the south side of the roundabout and then 

postponing the northern half until after the July 4. 

 

Q: Is it possible to adjust the timing on the signal at 96
th
 Street so that area doesn’t become a parking lot 

during the rush hour. 

A: INDOT and the City of Carmel will work together to adjust signal timings as necessary. 

 

Q: Will there be any advertising to encourage people use Allisonville Road during the full closure and not 

Keystone Parkway? 

A: The official detour is Keystone Parkway, which is the route the team is recommending motorists to 

use. However, motorists may be inclined to use alternate options, such as I-465/Allisonville Road. 

 

Q: Is a graphic available for the sequencing of the closure of Smokey Row Road/ 136
th
 Street. 

A: We don’t have a specific graphic for this area, but there won’t be a full closure of the interchange 

because each half of the roundabout will be built while the other half is still open.  However, a graphic 

may be developed at a later date. 

 

Q: Would it be possible to use electronic signage along US 31 to let people know how to get to various 

events and parking near Grand Park throughout the year for out of town guests. 

A: Signage will be very important and INDOT would be happy to work with Westfield regarding the 

timing of closures to help keep the out of town guests informed.  The website is also a good source of 

information for the most up-to-date construction sequencing. 


